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0C-M-74-118
1 March 1974

MEMORANDUM FOR: Deputy Director for Management and Services
SUBJECT : Weekly Report

25X1A 1. — Local political disturbances currentl
25X1A  in progress have not affected communicationsﬁ
I

25X1A

X1 .
? 2, m The leased circuit
;’5‘%((11§ was out m _ZU-c4 February due to a cable break. JEEHF

o5x1A  &lt-Toute prevented cable delays

;g%}ﬁ 3. H ComCenter operating hours have been adjusted

£ to accommodate t eﬂwhich resumed on 23 February 1974.

25X1A

25X1A 4. M 2 second operator has been assigned from the
086G pool to assist thei communicator until a PCS position

is established.

25X1C 5. SKYLINK: We have been notified informally
25X1C that the Satellite operational activation has
been delayed two weeks to 18 March for additional testing.
The lateness and informality of the notification has caused
annoying but manageable technician scheduling problems for 0OC.

26X1C

7. DATEX: The move of the Project Terminal Facility
from the SIxth floor to the Signal Center is nearly completed.
The vacated space is slated for the DATEX switch which is
scheduled for delivery in June of this year.,
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8. NSA Briefing on Soviet Exploitation of U.S.
Communications: The briefing was given in the auditorium on
ebruary to approximately 500 Agency personnel.

9. ADP Resource Allogﬁtions: As of 31 December 1973,
OC had used only . of the year's allocation. The recently
established plan for MAP projects will further reduce the OC
requirement for ADP resources. Approximately 25% of the man-
power, batch processing and time sharing resources allocated

to 0C for FY-1974 can be released if necessary.

Planned Activities

1. Action ‘ A memorandum has
been sent to the Secretary of the Management Committee
advising of the imminent signing of the CDS contract,.

25X1A 2, m 0C has been alerted to & possible require-
2EX1A ment to install and support a non-Commo manned station in

3. Computer Assisted Field Terminal (CAFT): The CAFT
RFP will be release or s on arch, ere are about
o5x1A  ten bidders on the RFP list. Respondents will be given a
B demonstration of the experimental terminal

ZOX1A 4. Training: The following training courses and
25X1A geminars are scheduled to be conducted _during

the week of 4-8 March:

Date Course Attending
4-5 March ORD Staff Conference 18
5-8 March 0C Practical Supervision
Course 15
6-8 March OC-E Conference 6 25X1A
6-8 March ORD Conference s 8
7-8 March ODGE and Division D 12-15
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